WETCO SOLAR SOLUTIONS

We deal in Domestic, Commercial & Industrial projects, including On-Grid, Off-Grid & Hybrid Solar Systems, PV genset, LT/HT Panels, Power Factor Panels, Building Wiring, Fire alarm, fire fighting, Electrical Load Calculation, and complete electrical solutions with professional installation and after-sales support.

Office Number 7-8, Hadi Commercial Center, M.A Jinnah Road, Near Niagara Chowk, Multan
Phone: 0300-7341433 | **Email:** wetcosolarsolution@gmail.com

PROJECT STATEMENT

Financial statement & profitability

Project # PRJ-00001
Statement date 16-Oct-2026
Status In Progress

SOLAR PROJECT

Green Valley School 25kW On-Grid
25 kW · On-Grid system · Commercial
Site: Bosan Road, Multan, Multan

Start 16-Sep-2026 Expected end 21-Oct-2026
Manager —

Progress 70%

CUSTOMER

Green Valley School
Bosan Road, Multan
Phone: 061-6543210

FINANCIAL SUMMARY

CONTRACT VALUE	INVOICED (INCL. TAX)	RECEIVED	CUSTOMER OUTSTANDING
3,150,000.00	3,045,000.00	1,500,000.00	1,545,000.00
105,000 not yet invoiced			Receivable

REVENUE (EXCL. TAX)	TOTAL DIRECT COST	GROSS PROFIT	NET PROFIT
3,045,000.00	1,416,000.00	1,629,000.00	1,629,000.00
	Material 1,303,000	Overheads 0	Margin 53.5%

CUSTOMER ACCOUNT

Contract value	3,150,000.00
Invoiced (incl. tax)	3,045,000.00
Sales tax on invoices	0.00
Received from customer	1,500,000.00
Customer outstanding	1,545,000.00
Contract not yet invoiced	105,000.00
Supplier / contractor dues	95,000.00

PROFITABILITY

Revenue (excl. tax)	3,045,000.00
Material cost	- 1,303,000.00
Labor & contractor cost	- 95,000.00
Transport & other cost	- 18,000.00
Gross profit	1,629,000.00
Overheads	- 0.00
Net profit	1,629,000.00
Net margin	53.5%

COST BREAKDOWN

COST HEAD	AMOUNT	% OF DIRECT COST	% OF REVENUE
Materials on sales invoices (stock cost)	0.00	0.0%	0.0%
Materials issued from stock (net of returns)	1,303,000.00	92.0%	42.8%
Materials bought direct to site	0.00	0.0%	0.0%
Site material expenses	0.00	0.0%	0.0%
Direct material cost	1,303,000.00	92.0%	42.8%
Installation labor & contractors	95,000.00	6.7%	3.1%
Transport & other direct cost	18,000.00	1.3%	0.6%
Total direct cost	1,416,000.00	100.0%	46.5%

COST HEAD	AMOUNT	% OF DIRECT COST	% OF REVENUE
Allocated overheads	0.00	0.0%	0.0%
Total cost incl. overheads	**1,416,000.00**	**100.0%**	**46.5%**

MATERIAL USAGE

#	MATERIAL	UNIT	ISSUED	RETURNED	INVOICED	DIRECT	NET USED	COST
1	**AC Cable 10mm 4-Core (per meter)**	m	40				**40**	38,000.00
2	**DC Breaker 2P 32A**	pcs	4				**4**	5,400.00
3	**DC Cable 6mm (per meter)**	m	180				**180**	36,000.00
4	**Galvanized Mounting Structure (per panel)**	pcs	22				**22**	81,400.00
5	**Growatt 10kW On-Grid Inverter**	pcs	2				**2**	570,000.00
6	**Jinko Tiger Neo 580W N-Type Panel**	pcs	22				**22**	567,600.00
7	**Surge Protection Device (SPD) DC 1000V**	pcs	2				**2**	4,600.00
							Total material cost	**1,303,000.00**

PROJECT LEDGER

DATE	TYPE	NUMBER	DESCRIPTION	REVENUE	COST	CASH IN	CASH OUT
16-Sep-2026	Receipt	**RV-00002**	Payment received (cheque) Green Valley School			1,500,000.00	
21-Sep-2026	Mat. Issue	**MI-00001**	Materials issued from stock Main Warehouse		1,303,000.00		
22-Sep-2026	Expense	**EXP-00002**	Transportation & Delivery Loader Rickshaw		18,000.00		18,000.00
24-Sep-2026	Expense	**EXP-00001**	Installation Labor (payable) Ali Installation Team (Contractor)		95,000.00		
08-Oct-2026	Invoice	**INV-00002**	Sales invoice (stock not deducted) Green Valley School	3,045,000.00			
			Totals	**3,045,000.00**	**1,416,000.00**	**1,500,000.00**	**18,000.00**

Ledger cost covers stock & direct-to-site materials and project expenses (incl. unpaid bills). Overheads are allocated separately and are not part of the ledger.

WARRANTY

Panels: 12 years product warranty, 25 years performance. Inverters: 5 years. Workmanship: 1 year.

Profit is accrual based: invoiced revenue (excluding sales tax) less costs incurred. Cash received and paid is shown separately and does not affect profit.

Prepared by

Authorized Signature
For WETCO SOLAR SOLUTIONS